
                                    Multipurpose Path Committee Minutes 

                                       January 12, 2016 

                 Salem Town Office Building     Room 1     7PM 

Present:   S. Spang, Chair, E. Belt, G. Fogarty, B. Martin;  Guest: Barbara Jewett 

Absent: M. Sturgeon, R. McKenney, R. Cirillo, E. Natoli,  T. Natoli 

 

Agenda 

1. Call to Order 

The meeting was called to order at 7:07PM.  Chair S. Spang advised that 

committee members E. Natoli and T. Natoli have resigned from this 

Committee. 

 

2. Presentation for Crossing Three Bridge 

Following items were presented by Mr. Martin, and reviewed by the 
committee as well as Mr. Lyden, First Selectman, who joined us at 
7:30PM: 
 

- Details  of construction project including number of 
personnel and timeline needed for completion (2-3 days, 6-7 
men/day) 

-  Value of a designated “crew chief” and what credentials 
would be helpful 

- Importance of organizing/supervising volunteers to ensure 
safety concerns are minimized and construction steps are 
properly followed 

- Designated work assignments 
-  Access to Town personnel and equipment 
- Construction should only occur between 6/1/16-9/30/16, 

during periods of minimal precipitation 
 



B. Martin agreed to call the Bridge manufacturer to request assembly 
instructions, determine the expected payment schedule & advise 
them of the need for billing on invoices, and to inquire whether the 
completed bridge will have an engineering stamp. Kevin Lyden left at 
7:45PM to attend another meeting.  
 

3. Update on Crossing Three 
 
           S. Spang advised that the engineering survey had been completed, 
with markers left to identify the exact placement of the bridge as well as a 
30’ ft. wide corridor of space for the path. This will allow the Lions club to 
identify the trees that must be removed, cut them, use some as firewood 
and allow remaining brush to be chipped for mulch. B. Martin and E.Belt 
will notify the Lions at their monthly board meeting 1/13/16. 
          A bid package for construction of the necessary abutments has been 
requested but not yet received from the engineers. 
 

4. Discuss STEAP Grant 
 
          Chair S. Spang reported that the proposed STEAP grant application is 
in its final stages of preparation and will be digitally submitted later this 
week to meet the State’s deadline date of 1/15/16.  Per B. Martin’s 
request, she reviewed the status of all required attachments. 
 

5. Adjournment 
 
M/S/C (Belt/Martin) to adjourn at 8:20PM.  Unanimously approved. 
 
                                                                                            Respectfully submitted, 
 
                                                                                                  Gloria Fogarty,  
                                                                                                           acting secretary 


